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1)   This work is dependent on WRPS operators providing access to the tank, deploying and 
retrieving the equipment and providing continuous camera support as well as other support, 
what hours will there be a full crew available to support this work.  No work can be completed 
without support from WRPS, so to provide a firm fixed price contract, one would need some 
guarantees as to available working times and the expectation to charge stand-by time when 
support is not available or where work cannot be completed for some reason outside the 
inspection company’s control.    
 

WRPS Answer: 

 

WRPS has a dedicated crew associated with the performance of the DST UT activities.  As a 

result, WRPS will strive to provide daily support for the UT activities. Abnormal tank farm 

conditions and or emergency situations may occasionally result in an inability on the behalf of 

WRPS to support the UT field activity, where the Subcontractor will be notified in advance to 

stand-down until internal issues are resolved.   

  
2a)  This work has historically included brushing all of the examination surfaces with a power 
brush driven by the crawler.  Then the areas were scanned with 2 to 3 different examination 
angles with a fine resolution or index.  There has also been a tight tolerance for the thickness 
readings obtained from adjacent vertical strips.    
WRPS Answer: 
 
The Level III NDE makes the determination that the surface is ready for UT.  If the Level III is 
uncomfortable with the data collected, the plate will be re-scanned.  Both of these determinations are 
made in conjunction with the DST Integrity Lead.  Others may be consulted, but this has never been 
required in the past. 
 

2b) There was also a requirement for 2 qualified, ASNT UT Level III’s provide independent 
evaluations of the data.  Have any of these requirements been removed or changed? 
 
WRPS Answer: 
 

The requirements have not been changed or removed. An independent NDE Level III will be 

required to review the sub-contractor NDE Level III’s data interpretation to ensure data fidelity. 
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3a)  The UT Task Table list approximate durations.  The table appears to suggest that all 4 
vertical wall scans, 35 feet x 15 inches wide, would be completed in 4 weeks.  
 
WRPS Answer: 
 
Yes, this is correct.  All of the vertical wall scans from two twenty-four inch risers will be 

completed within a four week time frame.  
 
 3b) Additionally, the vertical welds and horizontal welds would be completed within that same 
4 week period.   
 
WRPS Answer: 
 
Yes.  The expectation is that a minimum of two UT crawlers can be operated at once.  One could 

focus on performing the vertical wall scans and the other could focus on the weld exams. 
 
3c) Nothing is mentioned about brushing all of the inspection areas prior to the 
inspections.  The UT Task Table suggests a total of 7 weeks to complete AN-105 and only 6 
weeks to complete AW-103.  
As you are requesting a firm fixed price, please provide the times these inspections have taken 
over the past 4 years.  Please provide the number of weeks for each tank inspected over the 
past 4 years 
 
WRPS Answer: 
 
WRPS has provided its best estimate of hours to inspect as included in the UT Task Table.  
  
4)  Is the fixed price to be provided for each item in the UT Task Table?  Is monthly billing based 
on % complete of items form the table or solely on complete items. 
 
WRPS Answer: 
 
Subcontractor to invoice at completion/acceptance of completed task. 
  
5)  Are facility costs to be included in overhead or billed as other direct cost. 
 
WRPS Answer:  
 
Subcontractor will recover “costs of doing business” (e.g.: facility costs) as overhead or G&A 
depending on how your financial system is structured.  Facility costs will be factored into fixed 
price elements in the UT Task Table (Excel Spreadsheet “Basis of Award”). 
  
6)  Do you want fixed price costs for each of the optional years or would that be done later. 
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WRPS Answer: 
 
Complete UT Task Table (Basis of Award) spreadsheet in its entirety, including out-year options. 
  
7)  Is there an excel spreadsheet “UT Task Table” for cost that should be used or do we make 
our own? 

WRPS Answer: 

Basis of Award spreadsheet Posted 11/23/15 at: http://www.hanford.gov/tocpmm/?page=2 
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